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NPIC/TDS/D-878-67
12 June 1967

MEMORANDUM FOR: Assistant for Technical Development, NPIC

THROUGH : Chief, Development Staff, TDS

SUBJECT :  Contract 25X1

1. The subject contract is for the development of three advanced pro-
totype light tables, under a CPAF contract for an estimated cost 25X1
(exclusive of fee).

2. The undersigned's Inspection Report dated 23 April 1967 pointed out
that a slight overrun condition existed at that time. Upon his receipt 25X
of the Inspection Report, the contracting officer maintains he sent a letter
to the contractor requesting an explanation of this condition--TIDS has not
received a copy of this letter.

3. In the latest progress report from the contractor dated 26 May 1967

the overrun condition has progressed to a percentage of approximately| 25X1
Upon verbally bringing this matter to the contracting officer's attention,
he sta:ted] has failed to reply to his April letter; how-
ever, he (The U.0.) stated that a second letter would be immediately sent 25X1

to the contractor.

4, This memorandum is merely for the purpose of maeking you aware of
this situation.
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